
Beneficiary:

Lead Agency:

Reporting Period:

State of Utah's VW 
Settlement: $35,177,506

 Cost error related to Trustee 
fee: $492,485 

The UDEQ misunderstood the Trustee's adminstrative costs allocation and had been reducing this 
amount from the State's settlement when calculating budgets for the different Eligibile Mitigation Action 
Funding Requests. After receiving clarification from Russell Crane of Wilmington Trust in an email dated 
May 12, 2021, stating, "...there is no requirement for States to reserve funds to allocate to paying for the 
Trustee's administrative costs--this amount has already been 'baked in' to the Trust Agreement...," UDEQ 
will reference the correct available Trust funds in seeking future funding requests.

Previously understood State of 
Utah VW settlement that the 
current funding requests are 

based on:

$34,685,021

Eligible Mitigation Action 
Category

Funding Request 
Date Funding Request Approval Date Requested and Received Amounts from Trustee Funds Expended to Date

Balance (Note: balances shown for Class 8 Local 
Freight Trucks, Class 4-7 Local Freight Trucks, 

and Class 4-8 School, Shuttle, or Transit Bus 
categories reflect contract expenses only. 

Administrative costs are expended from each of 
these categories, but are summarized in a separate 

line item)

Class 8 Local Freight Trucks December 18, 2019 February 18, 2020 $6,214,666 $390,336 $5,824,330

Class 4-7 Local Freight Trucks December 18, 2019 February 18, 2020 $500,000 $0 $500,000

Class 4-8 School, Shuttle, or Transit 
Bus December 18, 2019 February 18, 2020 $19,200,000 $1,071,507 $18,128,493

Light-Duty Zero Emission Vehicle 
Supply Equipment October 10, 2019 December 9, 2019 $3,815,352 $1,718,888 $2,096,464

Diesel Emission Reduction Act 
(DERA) Option December 18, 2019 February 25, 2020 $2,427,951 $0 $2,427,951

Administrative Costs (for all 
categories, except DERA)

Included in all Funding 
Requests Included in all Funding Requests $2,527,052 $316,678 $2,210,374

$34,685,021 $3,497,409 $31,187,612

$383,475 $0 $383,475

$35,068,496 $3,497,409 $31,571,087

Volkswagen (VW) Environmental Mitigation Trust

State of Utah Semi-Annual Reporting

State of Utah

Department of Environmental Quality

July 1, 2021 - December 31, 2021

Totals 

Earned Interest

Grand Totals

Utah's VW Settlement Budget
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Eligible Mitigation Action 
Category Project Entity Project Status Project Development Project Implementation Modifications from Approved Funding Request Anticipated 

Termination Date

Annual 
Emissions 
Reductions 

Lifetime 
Emissions 
Reductions

Class 8 Local Freight Truck 
Projects:

Bountiful City Awarded $145,000 for two Class 8 truck replacements, funded at 50 percent. Grant contract finalized. 
Both truck replacements were completed.

Reimbursed $71,709 for the first completed vehicle replacement project. 
Documentation was submitted to UDEQ for the second truck.

Reimbursement for the second truck is expected to occur by February 
2022. N/A February 2022 0.278 0.833

City of North Salt Lake Awarded $108,741 for one truck replacement,funded at 50 percent. Grant contract finalized. Required 
documentation submitted and approved. Project is complete. Complete. Complete. N/A November 19, 2020 0.016 0.128

City of Orem Awarded $982,500 for four Class 8 truck replacements, funded at 50 percent. Grant contract is finalized. 
Projects are in process.Two of the dump truck replacements are complete.

Two of three dump truck replacement projects are complete. The first of these 
replacement trucks was placed into service on 12/8//2020, and the second 
replacement truck was placed into service on 2/19/2021. The third replacement 
dump truck  has been odered and expected to be placed into service sometime 
during the third quarter of 2022. 

One fire truck has been ordered and is expected to be placed into service May 
2022.

The first of three dump trucks was  scrapped on 2/12/2021; the second 
replacement dump truck was scrapped on 3/15/2021; the fire truck 
was scrapped on 2/15/2021. 

The third dump truck is expected to be scrapped sometime during the 
third quarter of 2022. 

N/A March 31, 2023 0.581 4.242

Salt Lake City 
Corporation

Awarded $1,281,503 for nine truck replacements, funded at 50 percent. Grant contract is finalized. 
Projects are in process.

The procurement process has been approved for three of the nine new replacement 
vehicles for VINs 2964, 6416, and 0371, and the City has placed orders for them 
with an expected delivery date of November 2021 for the replacements of VINs 
6416 and 0371 and March 2022 for the replacement of VIN 2964.

The procurement process began for four additional vehicles: VINs 
1488, 1489, 8043, and 3513. 

Salt Lake City has requested the removal of five trucks from 
their original award of $1,773,853 for 14 truck replacements. 
The new award amount is $1,281,503 for nine truck 
replacements.

April 27, 2023 0.277 1.296

Salt Lake Urban Search 
and Rescue (SLUSR) 

Awarded $86,740 for one truck replacement, funded at 50 percent. Grant contract is finalized. Project is in 
process.  The new replacement vehicle has been ordered. The new replacement vehicle is expected to be delivered January 2022 

and placed into service February 2022. N/A March 17, 2024 0.034 0.237

Utah Department of 
Transportation

Awarded $2,604,948 for 22 truck replacements, funded at 50 percent. Grant contract is finalized. Projects 
are in process. The purchases of all 22 new truck replacements are completed.  

The first four of 22 trucks have been scrapped. The scrappage of the 
remaining 18 trucks has been delayed due to COVID-related issues. 
The new 22 replacement trucks have been placed into service. 

N/A March 16, 2023 1.376 7.76

Additional Class 8 Local 
Freight Truck Projects $512,884 to be awarded for future projects. TBD TBD TBD TBD TBD TBD

2.562 14.496

Class 4-7 Local Freight Truck 
Projects:

Pleasant Grove City Awarded $410,112 for five truck replacements, funded at 50 percent. Grant contract finalized. Projects are 
in process.

The orders for the new truck replacements have been delayed due to supply- chain 
issues. 

Three of the five new replacement trucks are expected to be placed into 
service by April or May of 2022. 

Because of significant delays and supply-chain shortages, the 
remaining two replacement trucks will no longer be available. The City 
will be redoing their bid process for these two trucks. 

Upon reviewing further documentation to verify the gross 
vehicle weight rating of the five participating trucks, it was 
discovered that two of the trucks, VINs 0452 and 0453 are 
Class 8 trucks. As such, a modification to remove these two 
trucks from the Class 4-7 Local Freight Trucks (Medium 
Trucks) Funding Request and add them to the Class 8 Local 
Freight Truck (Eligible Large Trucks) Funding Request is in 
process.

May 22, 2023 0.202 1.577

Additional Class 4-7 
Local Freight Truck 

Projects
$89,888 to be awarded for future projects. TBD TBD TBD TBD TBD TBD

0.202 1.577

Total Anticipated Emissions Reductions from Class 8 Local Freight Truck Projects

Project Summary

Total Anticipated Emissions Reductions from Class 4-7 Local Freight Truck Projects
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Class 4-8 School, Shuttle, and 
Transit Bus Projects:

Canyons School District Awarded $826,000 for 14 school bus replacements, funded at 50 percent. Grant contract is finalized. 
Required documentation has been submitted and approved. Projects are complete. Complete. Complete. N/A July 29, 2021 1.04 4.478

City of Orem Awarded $87,500 for one shuttle bus replacement, funded at 50 percent. Grant contract is finalized. 
Projects are in process.

The City of Orem has had to cancel their contract with the selected vendor, Lewis 
Coach, for the new shuttle bus due to their inability to deliver product. 

The City will be redoing their Request for Proposal process in search 
for a new vendor in February 2022. N/A March 31, 2023 0.096 0.671

Davis School District Awarded $136,260 for two school bus replacements, funded at 50 percent. Grant contract is finalized. 
Projects are in process.

The District completed its submittal of documentation for both of the participating 
school buses. 

The District intends to begin the procurement process for the new 
replacement buses in March 2022. N/A Septetmber 28, 2023 0.113 1.016

Jordan School District Awarded $138,992 for two school bus replacements, funded at 50 percent. Grant contract is finalized. 
Required documentation has been submitted and approved. Projects are complete. Complete. Complete. N/A August 4, 2021 0.104 0.617

Park City Municipal Corp
Awarded $3,693,941 for six transit bus replacements to electric, funded at 65 percent. An amendment is 
in process to remove one bus from this award, changing the award amount to $3,129,449. Projects are in 
process. 

A request for proposals for the purchase of the electric transit buses has been 
developed and open for bids. Multiple proposals have been evaluated and a vendor 
has been selected. 

Details of the project are being evaluated so as to incorporate changes 
and updates into the pending amendment that also decreases their 
award due to the removal of one bus.

Park City Municipal notified UDEQ that one of their participating 
buses (VIN 15GGB291061076507) needs to be removed from 
their award due to the bus being totalled in a collision. 

July 30, 2023 2.215 8.353

Salt Lake City School 
District

Awarded $699,660 for four school bus replacements to electric, funded at 65 percent. Grant contract is 
finalized. Required documentation has been submitted and approved. Projects are complete. Complete. Complete. N/A January 2022 0.328 1.071

Tooele County School 
District

Awarded $132,000 for two school bus replacements, funded at 50 percent. Grant contract is finalized.  
Required documentation submitted and approved. Project is complete. Complete. Complete. N/A April 27, 2021 0.368 1.723

Utah Transit Authority 
(UTA)

Awarded $13,079,240 for 20 transit bus replacements to electric, funded at 65 percent. Grant contract is 
finalized. Projects in process. 

Procurement documentation has been approved for the new replacement bus 
purchases. A vendor has been selected and the new electric buses have been 
ordered and are being built. 

The new electric transit buses are expected to be placed into service 
October 2022, and the original diesel transit buses scrapped by 
December 2022. 

N/A May 22, 2023 10.905 32.715

Additional Class 4-8 
School Bus, Shuttle Bus, 
and Transit Bus Projects

$406,407 to be awarded for future projects. TBD TBD TBD TBD TBD TBD

15.169 50.644Total Anticipated Emissions Reductions from Class 4-8 School, Shuttle, and Transit Bus Projects
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Light-Duty Zero Emission 
Vehicle Supply Equipment 

Projects:

Clinton City
Awarded $60,129 to purchase and install three Level 2 EVSEs (Electric Vehicle Supply Equipment) at the 
Civic Center Park, Center Park, and Powerline Park. Reimbursed Clinton City $46,808.38. Project is 
funded at 100 percent. Project complete. 

Final project includes the purchase and installation of three dual-port Level 2 
EVSEs at public locations.  All three EVSEs were installed and activated on April 17, 2020.

Addresses are slightly different than proposed. The new 
addresses are located at the same park as proposed, but at a 
different location within the park. Details are:
1) from Powerline Park, 1600 W. 1740 N. Clinton, UT, to 
Powerline Park 1711 W. 1740 North Clinton, UT; 
2) from Civic Center Park, 2100 N. 1500 W. Clinton, UT, to  
Civic Center Park (Family Camp Parking), 2300 N. 1850 W. 
Clinton, UT.

April 28,2020 0.013 0.13

Davis Technical Center

Awarded $49,000 to purchase and install three dual-port and one single-port Level 2 EVSEs at the Davis 
Applied Technical College Campus. Reimbursed Davis Technical Center $46,037 for completion of all four 
EVSE units. All units are funded at 100 percent with the exception of one workplace charger funded at 60 
percent. Project complete.

Final project includes the purchase and installation of three dual-port Level 2 EVSE 
units at public locations, and one single-port EVSE unit not available to the public 
but will be used by DATC for their fleet vehicles. 

DATC indicated that the first three EVSE units were installed and 
activated on November 25, 2019, and the fourth and final EVSE unit 
was installed and activated on September 24, 2020.

N/A September 28, 2020 0.05 0.5

Division of Facilities and 
Construction 

Management (DFCM) 

Awarded $49,401 to partially fund the purchase and installation of 11 dual-port Level 2 EVSEs at the Multi 
State Agency Office Building and Regional Building 2. Reimbursed DFCM $49,401.60. Project funded at 
100 percent of request. Project complete. 

Final project includes the purchase and installation of 12 dual-port Level 2 EVSE 
units at public locations. All 12 EVSEs were installed and activated on September 23, 2019. The project increased from 11 to 12 Level 2 EVSEs purchased 

and installed. February 12, 2020 0.19 1.9

Kamas City Awarded $41,227 to purchase and install one dual-port Level 2 EVSE at the City Office. Project has 
started and is in process. Project funded at 100 percent.

Kamas is currently designing the project as part of the reconstruction of its City Hall 
parking lot and park improvements. Due to COVID-19 they are experiencing delays, 
which has pushed back the starting and completion of the project.

Kamas is planning on completing the project during the summer of 
2022. N/A July 19, 2022 0.014 0.14

Kaysville City

Awarded $69,988 to purchase and install nine dual-port (seven public and two workplace) Level 2 EVSEs 
at: City Hall; 100 E. 200 N. Kaysville, UT; 300 N. Flint St.; and the Kaysville Operations Center.The seven 
public charging stations are funded at 100 percent. The two workplace chargers are funded at 60 percent. 
Project is complete.

Final project includes the purchase of nine dual-port Level 2 EVSE units. Seven of 
the nine EVSE units are available to the public, and the other two EVSE units will 
be used by the city fleet vehicles and not available for public use. Kaysville City 
completed the installation of the units themselves instead of using a vendor.

The EVSEs were installed and activated throughout the summer and 
fall of 2020. The following are the activation dates for the following 
sites: Heritage Park, June 7, 2020; Barnes Park, June 
8, 2020; Operations Center, September 22, 2020; and City Hall, 
October 19, 2020.

N/A November 4, 2020 0.4 4

Lehi City Awarded $16,755 to purchase and install one dual-port Level 2 EVSE at City Hall. Project funded at 100 
percent. Project is complete.

Final project includes the purchase and installation of one dual-port Level 2 EVSE 
located at a public location. Installed and activated on July 15, 2020. 

Addresses are slightly different than proposed. The new 
addresses are located within the same parking lot as the 
proposal. The location of the project was moved from 153 North 
100 East Lehi, Utah, to 61 North 100 East Lehi, Utah. 

September 25, 2020 0.02 0.2

Murray City Power Awarded $157,608 to purchase and install two dual-port Level 2 EVSEs and one DC Fast Charger at 
Murray Park Recreation Center. Project funded at 100 percent. Project complete.

Murray City Power has completed their project and submitted a request for 
reimbursement. The final project includes the purchase, installation, and electrical 
upgrade for two dual-port Level 2 and one DC Fast Charger. The reimbursement 
was completed in July 2021.

The EVSE units were installed and activated on May 12, 2021. N/A July 8, 2021 0.088 0.88

Orem City Awarded $308,269 to purchase and install four DC Fast Chargers, funded at 100 percent, at City Hall. 
Project is complete.  

Final project includes the purchase and installation of four DC Fast Chargers. All 
units are located at public locations. The EVSE units were installed and activated on August 7,2020. N/A September 21, 2020 0.11 1.1

Provo City

Awarded $752,500 to purchase and install 20 dual-port Level 2 EVSEs, funded at 100 percent, at the 
following locations: 
Provo City Center; Recreation Center (Parks & Rec.); Academy Library; Public Works Complex; Provo 
Power Complex; Rock Canyon Park; North Park; Spring Creek Park; and Pioneer Park. The project has 
started and is in process.

Sixteen of the 20 EVSE units have been installed and activated. Provo City plans to 
begin the installation of the four remaining EVSE units located at the City Center 
site possibly sometime in the 3rd quarter of  2022. Provo City will have the four 
remaining units installed at the new  site where the existing City Center is located. 
This development is currently under negotiation with Provo City Administration and 
should be announced in the next few months. All 20 EVSE units are located at 
public locations.  

Installation and activation of the EVSE units at six of the seven 
locations are completed. Provo Power is upgrading all of the primary 
electrical services to the seven different locations.

The EVSE units that were originally planned to be installed at 
North Park and Pioneer Park have been relocated to the 
Recreation Center.

October 22, 2022 0.28 2.8
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Salt Lake County Health 
Department

Awarded $603,095 to purchase and install eight dual-port Level 2 EVSEs and two DC Fast Chargers at 
the Salt Lake County Health Department, funded at 100 percent. Project is complete. 

Final project includes the purchase, installation, and electrical upgrade costs for 
eight dual-port Level 2 EVSE units and two DC Fast Chargers. All ten EVSE units 
are installed at public locations.

The EVSE units were installed and activated on February 9, 2021. N/A March 22, 2021 0.166 1.66

Sandy City Project completed. Awarded $118,982 to purchase and install three DC Fast Chargers at City Hall. Project 
funded at 100 percent. Reimbursement to Sandy City is $118,982.

Final project includes the purchase and installation of three DC Fast Chargers at 
public locations. DC Fast chargers were installed and activated on June 12, 2019. N/A March 23, 2020 0.12 1.2

Saratoga Springs Awarded $26,788 to purchase and install three dual-port Level 2 EVSEs at the Municipal Campus, funded 
at 100 percent. Project is complete.

Final project includes the purchase of three Level 2 EVSE units. All three units are 
located in public locations.  

All three EVSE units were installed and activated on July 15, 2020. 
The original bid did not include installation, which the invoice includes 
($6,067). In addition, the bid only quoted one year of networking, and 
the final invoice included 5-years (an increase of $4,668). VW funds 
reimbursed Saratoga Springs for the originally agreed-upon amount of 
$26,788.

N/A August 19, 2020 0.041 0.41

City of South Salt Lake Awarded $136,517 to purchase and install four dual-port Level 2 EVSEs at City Hall, funded at 100 
percent. Project has started and is in process.

The contractor (Black and McDonald/LilyPad) was issued a city building permit and 
is expected to start construction in early December 2021, depending on weather. 
The City is completing paperwork to register with ChargePoint and working through 
the service contract with their legal department. 

The Fire Department added an emergency shut-off Knox Box to scope. Additional 
cost is $3,563.00.

The City's building department requirements were above and beyond what 
Lilypad/Black McDonald have experienced before, including a need for a stamped 
electrical engineering drawing.

Delays in working with Rocky Mountain Power on selecting the location/type of 
power connection and upgrading transformer to do so. 

South Salt Lake City anticipates starting construction in early 
December 2021, depending on weather. ChargePoint equipment has 
been delivered. 

N/A August 23, 2020 0.055 0.55

Timpanogos Cave Awarded $10,966 to purchase and install one Level 2 EVSE at the Timpanogos Cave National Monument 
Visitor's Center, funded at 80 percent. Project has started and is in process. 

Installation of ChargePoint equipment, wiring, and bollards is complete and the cell 
towers in the canyon were activated 9/2/2021. AT&T is the only service provider 
that has been contracted as of yet. The status of the other providers is uncertain at 
this point. Timpanogos Cave staff will contact ChargePoint in January 2022 to 
figure out the next steps for getting the equipment initialized and activated.

The quote for installation and activation is higher than the initial estimate from the 
supplier bid, partially due to a local decision to add steel bollards to the site to 
protect the equipment. Timpanogos Cave indicated that they are prepared to cover 
the additional costs with local funds in order to complete the project as planned.

Completion of local cell phone service was completed in September 
2021. Completion of the project is expected sometime in the spring of 
2022.

Timpanogos Cave National Monument, a federal agency, is not 
defined as a government entity in the Trust Agreement. As 
such, their reimbursement rate has been changed to 80 
percent from 100 percent.

July 23, 2022 0.014 0.14

UDOT

Awarded $1,047,623 to purchase and install 11 dual-port Level 2 and 16 single-port DC Fast EVSEs, 
funded at 100 percent, at the following locations: Calvin Rampton Complex; Garden City; Castle Dale 
City/Museum; Monticello Visitor Center; Bluff Maintenance Station; Richfield Administrative Office; Kanab; 
Tie Fork Rest Area; Grassy Mountain Rest Area, West and East Bound; UDOT Price District Office, and 
Price City Museum. 
Reimbursed UDOT for the completion of 11 dual-port Level 2 and four single-port DC Fast Chargers at the 
following sites: Calvin Rampton Complex (three dual-port Level 2 and two single-port DC Fast Chargers); 
Tie Fork Rest Area (two dual-port Level 2 EVSEs); Grassy Mountain Rest Area, West and East Bound 
(four dual-port Level 2 EVSEs); and Price City Museum (two dual-port Level 2 EVSEs and two single-port 
DC Fast Chargers). These EVSE units were funded at 100 percent. 

UDOT has indicated that the remaining EVSE units have been installed and 
activated. In addition, efforts are being made to potentially combine UDOT's and 
Kane County's EVSE projects that are installed at the same location. This will 
increase the number of EVSE units at the Kanab Civic Center from two DC Fast 
Chargers to three DC Fast Chargers and seven Level 2 EVSE units.

Eleven dual-port Level 2 EVSEs and four single-port DC Fast Chargers 
were installed and activated during March, April, and May 2020. The 
following are the activation dates for the following sites: Calvin Rampton 
Complex, May 21, 2020; Tie Fork Rest Area, April 22, 2020; Grassy 
Mountain Rest Area,  West and East Bound, April 6, 2020; and Price 
City Museum, March 30, 2020. UDOT has indicated that the other 
EVSE units have been installed and activated. During the next 
reporting period, UDEQ will be working with UDOT on finalizing these 
projects and issuing reimbursement.

Pending completion of combining projects with Kane County, 
the number of EVSE units will increase at the Kanab Civic 
Center from two DC Fast Chargers to three DC Fast Chargers 
and seven Level 2 EVSE units. The combined project will be 
funded partially through the VW Trust and the Utah Workplace 
EVSE Program. There will be no changes to UDOT's award.

December 18, 2022 1.26 12.6

Utah Valley University

Awarded $99,000 to purchase and install six Level 2 EVSEs, two funded at 100 percent, and four funded 
at 60 percent, at the following locations: L6 parking lot- 1133 West 800 South, Orem, Utah 84058; M22 
parking lot- 450 West 900 South, Orem, Utah 84058; M29 parking lot- 1066 South 400 West Orem, Utah 
84058; Aux Services parking lot- 1545 Business Park Drive, Orem, Utah 84058; Business Resource Cent 
(BRC) parking lot- 815 West 1250 South, Orem, Utah 84058; and L9 parking lot- 800 South 1200 West, 
Orem, Utah 84058. 

Utah Valley University has been reimbursed for the completion of four out of the six EVSEs: L6 parking lot; 
M22 parking lot; M29 parking lot; and Aux Services lot. Three were funded at 60% and the other unit is a 
public charging station and funded at 100 percent. 

Four of the six EVSE units have been installed and have been put into service. 
Three of these units are workplace chargers, and one is available to the public. Four EVSEs were installed and activated on July 16, 2020.  

UVU modified the location of one of their proposed public 
locations from the Business Resource Cent (BRC) parking lot- 
815 West 1250 South, Orem, Utah 84058 to its Lehi Campus 
located at 2912 Executive Pkwy, Lehi, UT 84043.This EVSE 
unit will be funded at 100%. 

December 16,2022 0.083 0.83

Weber State University 
(WSU)

Awarded $143,694 to purchase and install four dual-port Level 2 EVSEs at the Campus Services 
Building, Hurst Center, Reed K. Swenson Building, and the Dee Event Center. The project was originally 
funded up to 70%, but has been changed to be funded at 95 percent. Project is complete.  

Final project includes the purchase, installation, and electrical upgrade costs for 
four dual-port Level 2 EVSE units. All of the EVSE units are in public locations. The EVSE units were installed and activated on Febuary 23, 2021.

WSU installed four dual-port EVSEs instead of the originally 
proposed eight single-port EVSEs, resulting in a cost difference 
of an additional $68. 

April 8, 2021 0.111 1.11
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West Valley City Awarded $140,564 to purchase and install four dual-port Level 2 EVSEs at City Hall and West Valley City 
Fitness Center, funded at 100 percent of amount requested. Project has started and is in process.

An additional transformer was required at the Fitness Center site. Engineering 
plans have been completed for City Hall and documentation for the transformer has 
been approved, finalized, and sent to Rocky Mountain Power. Code review is 
pending completion of building plans.

West Valley City is currently reassessing their EVSE project in relationship to the 
impact of UTA plans of adding Tesla Rapid Charging Stations in the West Valley 
City Hall parking lot. 

An additional transformer for the Fitness Center will need to be installed. 

West Valley City is currently reassessing their EVSE project in 
relationship to the impact of UTA plans of adding Tesla Rapid Charging 
Stations in West Valley City Hall parking lot. 

N/A August 27, 2022 0.055 0.55

Additional Light-Duty 
Zero Emission Vehicle 

Supply Equipment 
Projects 

Between $25,239 and $1,297,480 to be awarded for future projects. TBD TBD TBD TBD TBD TBD

3.07 30.7

Diesel Emission Reduction 
Act (DERA) Category:

Provides matching funds to the base amounts provided by the Environmental Protection Agency through 
the State Clean Diesel Grant Program for federal fiscal years 2017-2026. 

Workplans for FY17, FY18, FY19, FY20, and FY21 have been approved by EPA 
and are active.

A grant agreement is in place with Salt Lake City School District to 
replace four diesel school buses with electric. The District has ordered 
and received the new electric buses and charging equipment and 
scrapped the four diesel buses. The District is preparing the final 
documentation for reimbursement. A second grant agreement is in 
process with the District to replace an additional four diesel buses with 
electric.

A diesel fire truck replacement project was approved for Weber Fire 
District and five diesel refuse trucks have been approved for Waste 
Management to be replaced with new compressed natural gas (CNG) 
refuse trucks. Grant agreements are in process of being finalized. 

Additional projects are being reviewed for eligibilty.

N/A September 2027 TBD TBD

Under penalty of perjury and on behalf of the State of Utah, I attest that the information provided in this report is true and correct.

Kim Shelley, Executive Director, Utah Department of Environmental Quality Date

Total Anticipated Emissions Reductions from Light-Duty Zero Emission Supply Equipment Projects
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